


## Verified PRINCE2-Foundation Dumps Q&As - PRINCE2-Foundation Test Engine with Correct Answers [Q131-Q151]



## Verified PRINCE2-Foundation Dumps Q&As - PRINCE2-Foundation Test Engine with Correct Answers [Q131-Q151]

Verified PRINCE2-Foundation Dumps Q&As - PRINCE2-Foundation Test Engine with Correct Answers  
Pass Your PRINCE2-Foundation Dumps as PDF Updated on 2023 With 340 Questions

### Who should take the PRINCE2-Foundation: PRINCE2 Foundation Exam

PRINCE2 is one of a structured technique of project management and certification program for practitioners. It highlights the division of tasks into controlled and achievable steps. It is intended for project managers, project managers and all project managers. This quality. This quality. This comprises project committee members (e.g. SCO), the team leaders (e.g. Product delivery managers) and the project assurance (e.g. Business Change Analysts), project support (e.g. project and program office employees) and operational line managers/staff. This also applies to other key staff involved in the idea, development and execution of projects. In addition to investing in personal growth and broader training via a real-life project experience, it is essential to guarantee that you do this. As you know, certification plays a key role in your economical, personal and other development. You have to know how you use HR so the odds of choosing your candidate are very high and so you may obtain a prestigious position in your business. In addition, when candidates are certified, the business has trust in the execution of projects.

The benefit in Obtaining the PR2F Exam Certification - Candidates will get in-depth knowledge by completing the courses along with the access to revision materials for 6 months upon completion means they will have a wider skill set when it comes to the various technologies and systems than an uncertified professional. Certified Professional in this particular skill

set is 74% more efficient when it comes to completing their tasks in a timely well-executed manner.- After completion of Exin Project Management Candidates receive official confirmation from Exin that you are now fully certified in their chosen field. This can be now added to their CV, cover letters and job applications.- When Candidates applying for a job or looking to promotion in their current position, an Exin Project Management Certification in the field in which Candidates are applying will put you at the top of the list and make them a desirable candidate for employers.- Becoming Exin Project Management means one thing you are worth more to the company and therefore more to yourself in the form of an upgraded pay package. On average, an Exin Project Management member of staff is estimated to be worth 30% more to a company than their uncertified professionals.- Organization owners invest a lot in their employees when it comes to their training with the goal of making them quicker, more efficient, and more knowledgeable about their role. Certified Professional will reduce the time he spends on tasks, meaning he can get more done this could help reduce company downtime when repairing faults on a system or fixing hardware problems. **QUESTION 131**

Which is a purpose of the Risk Register?

- \* Describe the risk management techniques and standards to be applied to the project
- \* Act as a central record of information relating to the identified risks for the project
- \* Act as a repository for informal issues
- \* List the responsibilities for achieving an effective risk management procedure

### **QUESTION 132**

Which is NOT one of the levels of plan recommended by PRINCE2?

- \* Benefits Review Plan
- \* Project Plan
- \* Stage Plan
- \* Team Plan

### **QUESTION 133**

Identify the missing words in the following sentence. An objective of the Directing a Project process is to [?] throughout a project's life,

- \* document how risks will be managed
- \* identify who will be responsible for quality
- \* provide management direction and control
- \* define the benefits to be realized

### **QUESTION 134**

Which is a purpose of the Managing Product Delivery process?

- \* Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- \* Provide a controlled link between the Project Manager and the Team Manager(s)
- \* Enable the Project Board to request updates to the current Team Plan
- \* Establish solid foundations for the project

### **QUESTION 135**

Which PRINCE2 principle is being applied when tolerances are set for the three levels of plan?

- \* Manage by stages
- \* Manage by exception
- \* Continued business justification

\* Learn from experience

Section: Volume B

Explanation/Reference:

Reference <https://www.whatisprince2.net/prince2-theme-plans.php>

### QUESTION 136

Which is a purpose of the Risk theme?

- \* Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- \* Establish a cost-effective procedure to identify, assess and control uncertainty
- \* Establish mechanisms to control any unacceptable deviations from plan
- \* Establish mechanisms to manage risks at the corporate or programme level of an organization

### QUESTION 137

Which product identifies the management stages and timescales of a project?

- \* Project Brief
- \* Project Product Description
- \* Project Plan
- \* Initiation Stage Plan

### QUESTION 138

Which is an objective of the Controlling a Stage process?

- \* Prepare a Stage Plan for the next stage
- \* Obtain approvals for completed products
- \* Prevent scope creep by monitoring products for uncontrolled change
- \* Make arrangements to address all open issues and risks, with follow-on action recommendations

### QUESTION 139

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- \* Only corporate or programme management
- \* Only the Project Board
- \* Only the Project Manager
- \* All levels of management

### QUESTION 140

Which of the following statements about stakeholders are true?

1. Someone who thinks they will be affected by a project is a stakeholder on that project.
  2. Stakeholders may be internal or external to the corporate organization.
- \* Only 1 is true
  - \* Only 2 is true
  - \* Both 1 and 2 are true
  - \* Neither 1 or 2 are true

### QUESTION 141

Which is a purpose of a Lessons Log?

- \* Note any lessons that are raised in Checkpoint Reports
- \* Record that corrective action is being taken
- \* Escalate lessons to the Project Board
- \* Raise improvements with Project Assurance

### QUESTION 142

Which is a purpose of the Business Case theme?

- \* Identify which role is responsible for producing the Business Case
- \* Identify the project's outputs
- \* Establish the controls to manage changes that may impact the project benefits
- \* Establish a viable investment proposition

### QUESTION 143

Which are reasons for a benefits management approach?

1. To state how improvements will be measured
  2. To confirm that the benefits are realized
  3. To estimate the costs of improvement
  4. To define the reason for delivering the improvement
- \* 1 and 2
  - \* 2 and 3
  - \* 3 and 4
  - \* 1 and 4

Section: Volume B

### QUESTION 144

Which describes a time-driven control?

- \* The dates for the project's end stage assessment included in the project plan
- \* The expected frequency of progress reports specified in a work package
- \* The expected dates for planned checks of specialist products included in a stage plan
- \* The planned exception assessment meeting to authorize a requested exception plan

### QUESTION 145

Which principle helps to ensure that all changes to the outputs are agreed?

- \* Defined roles and responsibilities
- \* Focus on products
- \* Learn from experience
- \* Manage by exception

Section: Volume B

#### QUESTION 146

What theme defines and implements the means by which the project will verify that products meet business requirements?

- \* Business Case
- \* Change
- \* Progress
- \* Quality

#### QUESTION 147

Which of the following statements about stakeholders are true?

1. Someone who thinks they will be affected by a project is a stakeholder on that project.
  2. Stakeholders may be internal or external to the corporate organization.
- \* Only 1 is true
  - \* Only 2 is true
  - \* Both 1 and 2 are true
  - \* Neither 1 or 2 are true

Section: Volume A

#### QUESTION 148

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

- \* Configuration Item Record
- \* Quality Register
- \* Highlight Report
- \* Checkpoint Report

Section: Volume B

#### QUESTION 149

Which are reasons for a benefits management approach?

1. To state how improvements will be measured
  2. To confirm that the benefits are realized
  3. To estimate the costs of improvement
  4. To define the reason for delivering the improvement
- \* 1 and 2
  - \* 2 and 3
  - \* 3 and 4
  - \* 1 and 4

#### QUESTION 150

Which is a purpose of the Risk theme?

- \* Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- \* Establish a cost-effective procedure to identify, assess and control uncertainty
- \* Establish mechanisms to control any unacceptable deviations from plan
- \* Establish mechanisms to manage risks at the corporate or programme level of an organization

### QUESTION 151

Which is NOT a benefit of using PRINCE2?

- \* Defines specific leadership, motivational skills and other interpersonal skills required
- \* Can be applied to any type of project
- \* Promotes learning and continuous improvement
- \* Defines a thorough but economical structure of reports

**Pass PRINCE2 PRINCE2-Foundation Exam Info and Free Practice Test:**

<https://www.validexam.com/PRINCE2-Foundation-latest-dumps.html>